Roadmap Authority Repair and Plan Compaction

Haoze Wu (with Codex)

2026-08-20

1 Objective and outcome

The preceding documentation cleanup correctly made `PROGRESS.md` a current-only resume surface, but incorrectly classified its detailed future roadmap as duplicated. The development plan retained phase names, gates, and a short candidate summary, not the full actionable Phase 4.5–7 commitments.

This correction moves every unique roadmap item recovered from pre-cleanup commit `d9a5d1f` into the authoritative `DEVELOPMENT_PLAN.md`. The same edit compacts redundant reference-policy and benchmark-contract prose. The plan is now 533 lines, down from 544 before the repair, with the roadmap in Sections 9.1–9.4. `PROGRESS.md` remains concise and unchanged because current status, gates, and the immediate next action did not change.

2 Restored contract

The restored roadmap includes:

- Phase 4.5's fixed proof-event-correlation prerequisite, P1 compound-rule surface and definitional-extension work, zero-copy embedded sub-solver experiment, seven independent-lineage dispositions, Substitute optimization, shared RUP consequence emission, richer Sweep harvesting, faster Factor matching, batched Congruence rebuilding, and explicit scope/exit review.
- Phase 5's PR/SR proof decision, policy presets/MAB work, Python bindings, external-branching demonstration, hardcoded-twin overhead gate, and CCE pure-plugin test.
- Phase 6's packaging, license/attribution audit, competition rehearsal, O7/O8 decisions, and T5/best-effort exit.
- Phase 7's offline reward/replay validation, RL1 windowed UCB, LearnedPolicy fuzzing, L-safe ordering before RL2/RL3, interruption safety, per-family presets, L-win measurement, and O13 distillation decision.

The plan now also states that these are candidates rather than promises. Each requires its owning review, correctness/reach gates, bounded experiment, cumulative measurement, removal criterion, and the applicable Tier-D comparison and divergence-plan review. T4-VBS still gates Phase 4.5; N1–N4 and all performance gates are unchanged.

3 Compaction decisions

Reference selection, faithful-port rules, semantic-unit boundaries, mismatch classification, experimental-arm discipline, feature-off projections, and centralized strategy-number ownership remain in Section 2. Repeated motivation and examples were tightened without changing those contracts.

Section 8.1 still owns allocation shape, immutable pins and manifests, certificate checking and cleanup, abnormal-exit handling, frozen-reference authority, the pre-Phase-4.5 16 GiB/1200 s debug contract, full-width SLURM submission, Tier B/C guards, general-repair restrictions, and the rule that every frozen-tier instance remains scored. Repeated operational narration was collapsed into the invariant list and shorter authority paragraphs.

4 Validation and limitations

Measured validation is clean: 65 citations resolve; all 82 section references, 28 catalog families, and 418 reference options are accounted for; proof-rule synchronization, strategy configuration, effort specifications, inventory, statistics, comments, and rule/policy boundaries all pass. The live progress checker queried SLURM and reported zero errors and zero warnings. The size checker passes; its only warnings are the pre-existing low reserve in `docs/calculus.md` (635/680 lines) and `docs/implementation-notes.md` (559/560 lines).

This change is documentation-only, so no solver or integration gate was rerun. The frozen report for the preceding cleanup is not edited; its claim that the detailed roadmap was duplicated is superseded by this correction.

5 Next actions

Resume Phase 4.25 Stage A on an open frozen Tier-D rank other than 22 under the existing debug and regression contract. Keep rank 22 parked at the localized Vivify boundary, and review the Phase 4.20 surveys to decide P1's compound-instance surface before implementation.