Tactix: current-source full Debug accepted

Tactix Development Project

October 3, 2026

Full Debug passes on production source `375b621b`: all 212 registered cases ran and passed, with zero CTest and scheduler exits. This closes the full-Debug requirement for shared execution and feedback preparation. **Whole-goal acceptance remains pending the delivered Claude-owned both-policy fuzz/coverage report and the final objective audit.**

Exact completion and provenance

Job 1746924 is COMPLETED, exit `0:0`, elapsed 4:14:06. Its frozen JUnit matches the complete 212-name registry exactly, with no failures, errors, skips or disabled tests. The acceptance parser verifies individual case outcomes and summary consistency. The long scripted-default test passes in 15,186.45 seconds; total CTest wall time is 15,213.98 seconds. The same run was observed through completion; quiet output did not trigger a restart.

The submitted manifest binds 984 binary/source/support files, including the 795 source entries identified by immutable PIN metadata. The scheduler log contains successful preflight and postflight checks; a read-only parent recheck also verifies every digest. Debug remains the submitted GCC 13.1 proof-shadow build. Watcher 40103 returned zero and is closed.

The technical checkpoint and its hashed companion preserve the registry, JUnit, full logs, exit marker, job and verification code, manifest, PIN metadata and terminal accounting. Older frozen snapshots retain their as-recorded state.

Other gates and limits

The four selected default regression gates already pass using the single registered WV100 recovery. Their 272 rows include 248 independently checked results, 14 clean checker censors and ten retained WV2 solver timeouts. Censored checking remains incomplete verification; the complete checking pipeline retains its 30-minute ceiling and comparable baseline cost allowance. The original WV100 rejection stays frozen and rejected. No further automatic regression repeat is queued.

Existing deterministic correspondence and feedback-overhead evidence retain their declared scope. Full Debug does not imply universal runtime reach, all-instance performance equivalence or negligible recording cost. No scalar reward or feedback-informed learner is implemented.

Remaining acceptance

Claude owner CLI 3818 remains active. Fresh fuzz jobs are scheduler-complete; targeted job 1747244 is still running at this checkpoint. Job exits do not prove fresh unique-seed counts, effective transitions, purity or replay. The parent has inspected only public owner metadata, not private campaign material.

Next: preserve candidate bindings through the owner's postflight, obtain its terminal report, audit both fresh-policy legs and all R1–R13 requirements, and repair any demonstrated gaps. Then complete the original objective audit and final Andrew handoff. This checkpoint changes evidence and current status; it introduces no solver source change, new experiment, artifact deletion, unrelated cancellation or push.